NOTES: Do not scale this drawing. All dimensions to be checked on site prior to commencement or manufacture.

NB: All information based on supplied third party survey information. All discrepancies to be reported to FCG immediately upon discovery.

Scale Bar

0 5 10 15 20 25 30 1:500

0 10 20 30 40 50 60 70 1:1250

Contractor's Site & Phasing Legend:

- Denotes Phase 1 Works
- Denotes Phase 1A Works
- Denotes Phase 2 Works
- Denotes Phase 3 Works
- Denotes perimeter site boundary
- Denotes site hoarding/fencing and gates
- Denotes tree root protection zones - Refer also to 'Macfarlane Wilder' landscape details
- Denotes tree root protection fencing - Refer also to 'Macfarlane Wilder' landscape details

Please refer also to 'Leadbitter' Construction Group' 'Construction Management Plan' for further details...

STAGE - F
DESIGN ISSUE

Rev	Date	By	Chk	Comment
A1	22.06.12	RKC	JAS	First Formal Issue - For Stage D Approval

25 YEARS OF BRINGING IDEAS TO LIFE

ANNIVERSARY 25 YEARS 1982 - 2007

FRANKHAM

Frankham Consultancy Group Limited

Frankham House Wootton Business Park
Besselsleigh Road Wootton Abingdon
Oxfordshire OX13 6FD

T **01865 322500** F **01865 327393**

E **enquire@frankham.com**

www.frankham.com

Client

Leadbitter CONSTRUCTION

Project Title

Whitehall Junior & Infant School
Refurbishment, Extension and New Build
Cowley Road
London Borough of Hillingdon

Drawing Title

Contractors Site & Phasing Plans
Phase 1A Works
Alternate Site Cabin Location Option

Drawn by:	Scale:	Date:
RKC	1:500@A1	21.06.12
Designed by:	Checked by:	Approved by:
FCG	JAS	AC

File Ref.: X:\600000\611869\~WILLINGDON SCHOOLS~ WHITEHALL REDES\BIM\ARCH\00_DWG_IS_CLOCK WKG SITE PLANS\611869-A-096.DWG - REVIT-1-5\NOV11\11\15 14:04:24 11:51:17

Drawing No. 611869-A-096

Rev. A1